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Executive Overview 
 

In General:  K-H has completed work activities below the estimated cost and ahead of schedule for the previous 
fifteen months.  Cost and schedule variances are currently on par with one another; every dollar in cost savings is 
being matched by a dollar’s worth of schedule savings. K-H continues its emphasis on working safely and 
maintaining compliance with procedures to ensure safe operations.     
Key Accomplishments:  More PWA* workscope was planned for completion during this quarter than in any 
other quarter to-date.  K-H completed nearly triple the scope scheduled.  D&D activities remain on or ahead of 
schedule with the last of the gloveboxes decommissioned in Buildings 771 and B776/777.  Additional 
accomplishments included: the demolition of 5 Type 2 and 20 Type 1 structures,  the initiation of 903 Pad 
remediation, and the completion of accelerated clean-up activities at the Solar Ponds.  All special nuclear 
material has been removed from under IAEA control.  The Site continued to accelerate shipping of Low Level 
(9,984 m3), Low Level Mixed (2,786 m3), and TRU Waste (914 m3).  The Building 776/777 buried equipment 
characterization found only one piece of buried equipment, and results justify deferring removal until foundation 
excavation.   *See Glossary 

 

METRIC  

Safety:  

Bears Watching 

There were no Site Noncompliance Tracking Reports submitted for the first quarter of FY 2003.  
This contrasts with two such reports filed during the fourth quarter of FY 2002.  The site 
improved its first quarter of FY 03 performance by markedly decreasing the number of events 
from the 4th quarter of FY 2002 total, but the number of near misses (Level 4) increased. 

Cost:  
On Plan 

Cumulative Cost Variance = +7%, +$131M out of ~$1,890M BCWPCUM 

LIFECYCLE: 47% of target scope completed; 44% of target cost expended - continues positive performance. 

Schedule:  

On Plan 

Predetermined Work Activities SV = +59% ,+$87M    
LIFECYCLE: 13% of scope scheduled; 20% of scope completed - continues positive performance. 

Traditional Schedule Variance = +7%, +$125M 
LIFECYCLE: 44% of scope scheduled; 47% of scope completed - continues positive performance. 

 Critical Path 

Completion Date: On Plan 
Current CP: On Plan 
                       Under Review 

CP = SNM activities, B371 D&D Estimated Completion Date: December 15, 2006 
The critical path has remained stable for four months. The contractor continues to examine critical 
path activities for acceleration opportunities.  RFFO is continuing to use the original Target Date, 
December 15, 2006, as the ECD.  

Key Milestones 
DNFSB: On Plan 

RFCA: On Plan 

 

Closure Activities: demolished 5 Type 2 and 20 Type 1 structures, began 903 pad remediation 
and accelerated Solar Evaporation Pond completion. All SNM has been removed from under 
IAEA control.  All gloveboxes in B771 and B776/777 have been decommissioned.  B776/777 
buried equipment characterization found only one piece of buried equipment and justified 
deferring removal until foundation excavation. 

DNFSB:  Pu Metals & Oxides – The milestone to complete PuSPS operations was missed in May 
2002, and we are now on track to complete the new commitment by October 2003. To mitigate 
further schedule delays, approximately 970 kilograms of low-purity oxides have been authorized 
for shipment to the Waste Isolation Pilot Plant; repackaging has commenced and is expected to be 
complete by July 2003.  
RFCA FY03 Milestones:.   RFFO validated 
D&D ($29.54M): Met for 2003.  LLW ($5.91M): Met for 2003.   
ER ($.552M): Met for 2003.  TRU ($.75M): on track for completion next quarter.        
2003 M5 Milestone (See Glossary) ($35.312M): Met for 2003. 

GFS/I 
Status: On Plan 
Forecast: Bears Watching 

GFS/I requirements are being met and/or are in process except as noted below. 

Need DOE receiver site for Low Level Mixed Waste Orphans. 
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Executive Summary 
 
Contract Status 
 TC: 3.973B  (Original: 3.963)  TF: $340.8M   (Original: $340M) TCD: 15 December 2006 

Fee Payments 
RFFO has made fee payments to K-H of $75M through December 31, 2002 under the provisions of the Site Closure 
Contract.  The contractor has requested no fee deferrals under this contract. 

Penalty Assessment 
No Fee Penalties were issued this Quarter. To date, four fee penalties have been issued under the terms of this contract 
with total penalties equaling  $510,000. 

Requests for Equitable Adjustments (REAs):   
Negotiations on the REA for National Emergency costs are pending HQ review.  K-H has recalled and is revising the 
REA submitted at the end October for the shipment of items greater than 1000A2; it will be resubmitted at a later date.  
No REA settlements have been incorporated into the contract this quarter.   

Pending REA's: ~ $35M +- 
• ~ $18 million: National Emergency (2002 – 2003 Costs) 
• ~ $13 million: WIPP WAC Part III (projected 2002 - 2005 costs) 
• ~ $1 million: PuSPS Moisture measurement 

~ $3+ million in these miscellaneous REAs: 
• System Engineers/B371 VSS 
• NTS Waste Acceptance Criteria 
• PuSPS outside SRS Requirement 
• Beryllium Monitoring 

 

 
 
 

 

Safety  4 Significant (Level-of-Concern 4) Events 
The level 4 events included: 1) a hoisting and rigging event involved a dropped piece of steel plate; 2) a rollup of several 
events of inadequate hoisting and rigging over several months; 3) and injury to an employee from the improper use of a 
reciprocating saw; and 4) an injury to an employee from a falling piece of metal from overhead work.  

 

 
 
 

 

GFS/I Performance   
Most GFS/I requirements have been met.  Remaining approvals to use 9975 and DT-22 containers for select 
material are in process.  The key issue is the identification of disposal sites for LLMW between 10 and 100nCi/g 
activity.   

 
 
 

 

Critical Path ECD: 15 December 2006 

The critical path includes preparation / packaging of composites followed by B371 D&D and site grading.  
During September, the contractor re-sequenced the B371 D&D activities to accelerate the estimated Project 
completion date by several months.   RFFO is monitoring the efficacy of the new critical path and near critical 
path activities and for the foreseeable future will continue to utilize December 15, 2006 as the estimated 
completion date. 
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Cost   
Cost Variance +7%, +$131M (positive trend)  LIFECYCLE: 47% of scope completed; 44% of target cost expended 

During the first quarter of Fiscal Year 2003 (1QFY03), cost performance continued to improve. While the 
percentage of Cost Variance for target activities remained the same, the contractor accumulated another $12M in 
cost savings this quarter (up from +$119M in September).  K-H has maintained a positive cumulative cost variance 
for six successive quarters.  (See below.) 

Cumulative Cost Variance Over Time 
 

NOTE: Currently, the closure project has accumulated $15.5M in non-target Site Closure (EW05) and Safeguards and 
Security (FS40) costs.  These non-target costs are generally the result of technical direction and may eventually be 

considered as part of potential Requests for Equitable Adjustment, and / or will impact cost variance. 

Cost Performance by PBD*: 
Project Description BCWP ACWP CV   ($) CV   (%)

1A 371 Complex Project 244,107 269,904 (25,796) -11% 
1B 707 Complex Project 145,553 144,672 880 1% 
1C B771/774 Closure Project 164,784 174,806 (10,022) -6% 
1D B776/777 Closure Project 140,776 129,487 11,288 8% 
1E Industrial and Site Services Project 334,450 270,205 64,246 19% 
1F Material Stewardship Project 434,567 420,043 14,524 3% 
1G Remediation Project 50,537 28,588 21,950 43% 
1H Engr, Environ, Safety & Quality Programs 132,551 115,869 16,682 13% 
1J Support Project 242,689 204,960 37,729 16% 

 Project Totals $1,890,015 $1,758,534 $131,481  7% 

Includes all target fund sources: EW05, FS40, EW09, GG08, NN61 and YN01 

Most of the PBDs continue to experience positive cost variances as a result of efficiencies, with significant cost savings 
concentrated in PBD E, Industrial and Site Services Project, the Environmental Remediation project (PBD G), and in the 
level-of-effort activities in PBD J, Support Project.  The exceptional cost performance of Waste Operations in PBD F, is 
offset by overruns in Facilities Management and Safeguards and Security.  

Despite significant savings in decommissioning activities, PBD A continues to experience significant negative variances, 
accumulating nearly -$12M this quarter.  This is particularly significant since activities in PBD A dominate the critical 
path.  Negative cost variances are expected to persist as K-H continues to buy schedule recovery in B371. 
 
. 
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Schedule (Predetermined Work Activities) SVPWA  (+$87M, +59%, positive trend)*  

K-H continues the positive performance on Predetermined Work Activity schedule variance (SVPWA) begun in 
June of 2001. At the end of this first quarter, 42% of the contract duration has elapsed (35 out of 82.5 months), 
13%  ($147M) of the PWA scope was scheduled for completion (lifecycle), and 20% ($235M) of the PWA 
scope is actually completed.  

During this quarter,  K-H completed almost double the PWA workscope then they had in any other quarter since 
the beginning of the contract ($56M this quarter).   

 [Other indicators of schedule performance include Traditional Schedule Variance, Modified Milestone Schedule variance 
and P3 estimated completion dates.  The Traditional Schedule Variance and Modified Milestone Schedule Variance are 
+$125M (+7%) and +$120M (+26%) respectively.  The P3 estimated completion date is currently several months ahead of 
the target date of December 15, 2006.  The gain in schedule is the result of K-H’s revisions to the B371 D&D schedule. 
RFFO continues to monitor the critical path and for the foreseeable future will continue to utilize December 15, 2006 as the 
estimated completion date. These other indicators are further discussed in Appendix D.] 

* These are the validated RFFO figures 

Validated Schedule Variance on Predetermined Work Activities 

Quarterly PWA Schedule Variance
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SV%QTR -30.0% -61.2% 51.1% 30.2% 57.9% 42.5% 58.6% 183.1%

CUM SV % -30.0% -38.3% 5.1% 12.3% 22.8% 27.2% 40.2% 59.4%

AVG 0 41% 41% 41% 41% 41% 41% 41%

SV$CUM  (7,291)  (12,729)  3,286  11,127  26,862  41,096  51,295  87,363 

01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1

 
K-H reported higher PWA earned value for PBD A,  and RFFO validated higher PWA earned value for PBD F.   

See the relevant PBD sheets for explanations of the deltas. 

PWA Schedule Performance by PBD                  (*RFFO BCWP differs slightly from KH methodology in PBD A) 
Project Description BCWS BCWP SV ($) 

Change 
from last 

QTR 
SV  (%) 

Change 
from last 

QTR 

DELTA 
RFFO - KH 

BCWP** 
1A* 371Complex 39,178 39,502 324 Better 1% Better (687)
1B 707Complex 33,875 44,156 10,281 Better 30% Better 0
1C B771/774Closure 28,525 36,057 7,531 Better 26% Better 0
1D B776/777Closure 18,527 43,814 25,287 Better 136% Better 0
1E Industrial and Site Services  3,291 9,516 6,225 Same 189% Same 0
1F Material Stewardship  22,150 38,678 16,528 Worse  75% Worse 1,257
1G Remediation  1,631 22,818 21,187 Better 1299% Better 0

 Project Totals 147,178 234,541 87,363 Better 59% Better 570
**All values are cumulative-to-date 
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Key Milestones 
CLOSURE MILESTONES:  Completed 23 D&D sets between Buildings 371, 771, 707 and 776/777.   All gloveboxes in 
Buildings 771 and 776/777 have been decommissioned.  Decommissioned the highly contaminated size reduction vault in 
B776/777.  Building 776/777 buried equipment characterization found only one piece of buried equipment, and results justify 
deferring removal until foundation excavation (saving money and accelerating schedules).  Shipped 9984 m3 of low level 
waste, 2786 m3 of low level mixed waste, and 914 m3 of TRU waste this quarter.  All special nuclear material has been 
removed from under IAEA control.  Completed demolition of 5 Type 2 and 20 Type 1 structures.  Remediation of the 903 
Pad (location of the highest priority environmental release at Rocky Flats) commenced, and the cleanup activities at the Solar 
Evaporation Ponds have been completed (pending re-vegetation).  

DNFSB MILESTONES– Plutonium Metals and Oxides – The milestone to complete PuSPS operations was missed in 
May 2002, and we are now on track to complete the new commitment by October 2003.  A total of 1183 
certified 3013 cans (out of a total estimate of 1950 cans) have been produced by the end of the quarter. To 
mitigate further schedule delays, approximately 970 kilograms of low-purity oxides have been authorized for 
shipment to the Waste Isolation Pilot Plant; repackaging started in December 2002 and is expected to be 
complete by July 2003.  A total of 32 cans (out of a total estimate of 1400 cans) have been produced by the end 
of the quarter. 

RFCA MILESTONES–RFFO Validated:  D&D ($29.54M): Met for 2003.  LLW ($5.91M): Met for 2003.   
ER ($.552M): Met for 2003.  TRU ($.75M): on track for completion 2nd quarter FY03.        
2003 M5 Milestone (See Glossary) ($35.312M): Met for 2003.    

STP MILESTONES– RFETS has 11 STP milestones in FY2003, which specify that certain MLLW streams be 
sent offsite.   All 2003 milestones are due 9/30/03, and most are on track.  See Appendix B for detailed 
discussion. 

 
Additional REA Information 
To date, RFFO has received a total of 17 REAs requesting approximately $44.4M (about 1% of total project cost) in 
upward adjustment to target cost.  Ten REA’s have been incorporated into the contract increasing the Target cost by 
$10.2M.  One New REA was submitted this quarter (Systems Engineers).  A Contract Modification for the National 
Emergency REA is pending headquarters review. 
 
Potential REA's 
• National Emergency  (FY 2004-2005 costs) 
• WIPP Vent Filters 
• SNM removal delays ~ $10+ million and extension of closure date. 
• Dangerous Goods Regulation ~$4 million : Changes per IATA/49CFR 
• All Other Potential REAs ~$1 million : DOE and Kaiser-Hill are working to mitigate/eliminate the impact of these smaller REAs. 

Total Potential REAs: ~$15 million  
 

KH Project Risk Report 
Kaiser-Hill's 1st quarter schedule uncertainty analysis indicates that the controlling path for overall closure remains with 
activities in Building 371 and subsequent Environmental Restoration (ER) activities.  Preparing Special Nuclear Material 
(SNM) for shipping continues to comprise the early part of the critical path, and is followed by B371 D&D and Site 
remediation.  PuSPS operations continue to be high risk activity.  Other high risk activities deserving of focused management 
attention are wastes without a well defined disposition path – especially low level mixed waste > 10 and <100 nCi/g 
(see Appendix B).   

In summary, the project remains in a solid position to meet the target schedule and target cost provided that SNM shipping is 
sustained. 
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Detailed Overview 
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Safety 
Gary Noss  x 4371 

 
B.6 Safety Analysis 

There are no reported incidents where the B.6 safety criteria were exceeded (and contractual actions taken) during 
the first quarter of FY 2003. 

The site-wide events identified below are representative of a wide variety of D&D activities that are analyzed in 
the Safety Assessment Center (SAC).  Some categories of events may have a seemingly large number of events, 
but the concern level remains low due to the nature of the events.  Much of this information is used as leading 
indicators, directing our safety program improvements.  

No Site Noncompliance Tracking Reports were submitted for the first quarter of FY 2003. This is an improvement 
over the fourth quarter of FY 2002, when two such reports were submitted.  

While the total number of events decreased October through December, the number of near misses increased.  
Level 4 events in the quarter included: (1) a hoisting and rigging event involving a dropped piece of steel plate; 
(2) a rollup of several events of inadequate hoisting and rigging over several months; (3) an injury to an employee 
from the improper use of a reciprocating saw; and (4) an injury to an employee from a falling piece of metal 
during overhead work. No Level 5 events occurred during this quarter. 
 
 

       Events by SMP                             4th Qtr Events- 411

Qtr 4 FY02/Qtr 1 FY03                        1st Qtr Events- 298

36

3

35
22

4

40

17 22

127

105

23

0

14 17 12
25

10
18

94
85

0

20

40

60

80

100

120

140

Other Doc
Mgmt

COOP IWCP NS Fire P CS Equip OS&IH RAD

N
um

be
r o

f E
ve

nt
s

Quarter 4 Quarter 1
 

 
NOTE:  while nearly all categories of events decreased from Qtr 4 FY02/Qtr 1 FY 03, OS&IH and RAD were by 

far the most numerous event entries for both quarters.
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Safety CONT. 
Gary Noss  x 4371 

 

Events by Level of Concern
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Safety at the Rocky Flats Site is managed very aggressively with the intent that RF Safety Management Programs (SMPs) are 
responsive to identified concerns.  Site-wide events are analyzed from a safety program, and the data helps direct specific 
improvements in an effort to improve safety at the Site.  Again, some categories of events may have a seemingly large 
number of events, but the concern level remains low due to the nature of the events.  

Events by SMP 
 Oct-Dec 2002                    Total Events: 298
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As described in the First “Quarterly Critical Analysis” by Kaiser-Hill Company, LLC, initiatives planned for the near future 
to address the increasing industrial safety risk include: 

• Conduct additional OSHA safety training: 
- OSHA 500 Construction Safety 
- OSHA 10 Hour Outreach for steelworkers 
- Scaffold Training Institute course 
- Fall Protection 

• Conduct Human Error Reduction Training 
• Mentor small business partners in safety culture 
• Analyze the National Safety Council Safety Survey results and develop an action plan. 
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PBD A 
371 Complex 

Fred Gerdeman  x6203 
 

BCWS LC 436,592 

ACWPCUM 269,904 

BCWPCUM 244,107 

BCWSCUM 251,177 
 CVCUM -11% 
Scope 
Completed 56% 

Cost Expended 62% 
 

 
 
 
 
 
 
 
−  
 

$128M 

Accomplishments this quarter: 
− SNM shipments to SRS have continued.

− Completed 5 D&D PWAs 

− Removed the last SNM item from the 
Central Storage Vault which will 
facilitate deactivation. 

− PuSPS:  1183 acceptable 3013s have 
been completed, certified and verified 
and released for shipping.

Potential Impacts to Cost & Schedule: 
− Availability of areas to deactivate or 

decommission will decrease because 
they will be needed for storage if SNM 
shipments cannot be made.  However, 
the contractor is rescheduling activities 
to minimize the impacts 

− Sludge disposal (liquid LLMW) from 
B/374 is being studied to ensure that it 
has a clear disposal path and will not 
adversely impact the project 

− Spend rate concerns have  resulted in 
the layoff of trades workers in this 
project.  This will have at least a short-
term impact and may negatively impact 
the project schedule 

UPCOMING: 
Key Activities / Milestones / GFS/I  

− 9975 SARP revision 0 approval by 
03/15/03. 

− Complete packaging of TRU waste.  
− Approve Decommissioning BIO 2/03. 
− Demolition subcontract approval2/03. 

$40M 
30%

PWA 
Completion 

PBD A is over cost and behind schedule with a negative CV of  -$26M (-11%).  Most of 
the Closure Project’s negative CV is accumulated in this PBD.  -$45M in negative cost 
variance in PuSPS, Facility Mgmt, Waste Ops, etc., is partially off-set by positive CV in 
Project Mgmt, Decommissioning, and Residues.   The negative CV is not expected to be 
recovered, and may increase due to continued PuSPS costs and the use of surplus funds in 
the Wet Residues CAD to package TRU waste.   
The contractor completed $5.3M in PWA scope this quarter, improving the RFFO verified 
SV on PWAs to  +$324K (vs. -$2.6M last quarter) – the first time in positive SV space.  
KH reports ~ $687K more in cumulative earned value than RFFO validated. $350K of the 
delta is from a glovebox deactivation PWA that was not validated as complete last quarter. 
The rest is due to the different methodology the contractor uses to calculate the EV on 
quantity based measures, and RFFO’s analysis of PuSPS output.    

Quarterly Cost Variance Percentage
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$111M 

PWA 
Completion 

 

PBD B 
707 Complex 

      Gregg Nishimoto x7022 
 

BCWS LC 267,761 

ACWPCUM 144,672 

BCWPCUM 145,533 

BCWSCUM 136,551 
CVCUM 1% 
Scope 
Completed 54% 

Cost Expended 54% 
 

 
 
 
 
 
 
 

Accomplishments this quarter: 
− Nine D&D sets were completed:   

o Set A7 – Mechanical & Electrical 
Stripout, CVs, & C-Cell Removal 
Module A 

o Set B4 – GB 60, 70, 80, & CVs 
Removal Module B 

o Set C2 – GB 90, 95, 110, 115, 120, 
125, & CVs Removal Module C 

o Set C6 – C-pit Tanks, GB, & Misc. 
Removal Module C 

o Set D7 – Mechanical & Electrical 
Stripout Module D 

o Set J1 – J Vault, Pendants, Racks, 
Controls, O2 Analyzers Removal 
Module J 

o Set K1 – CV & Retriever Pendants, 
Controls, & O2 Analyzers Removal 
Module K 

o Set 11 - 2nd Floor Equipment - Filter 
Plenums and Fan Removal 

o Set 13 - 2nd Floor Equipment - Filter 
Units, Kathabar dehumidifiers, & Fan 
Removal 

Potential Impacts to Cost & Schedule: 
− None 

UPCOMING: 
Key Activities / Milestones / GFS/I  
− Complete 3 D&D work sets (next 90 

days) 

$44M 
39%

This PBD is slightly below cost and ahead of schedule.  The project 
finished the 1st quarter with a 6.6% schedule variance and a 0.6% cost 
variance.   By comparison, last quarter, the project reported a 4.2% 
schedule variance, and a 0.8% cost variance.   
 
A total of $7.7 million in PWA earned value was validated this quarter. 
The cumulative schedule variance for Predetermined Work Activities is 
30% (+$10.3M), an increase from 22% in September 2002.   A total of 
nine sets were completed this quarter. 

Quarterly Cost Variance Percentage
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Quarterly PWA Schedule Variance
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$77M 

$36M 
47%

PWA 
Completion 

PBD C 
771 Complex 

J. Brothers  x7756 
 

BCWS LC 231,935 

ACWPCUM 174,806 

BCWPCUM 164,784 

BCWSCUM 158,468 

CVCUM -6% 
Scope 
Completed 71% 

Cost Expended 75% 
 

 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This PBD is ahead of schedule, but over budget.  With 68% of the work scheduled 
to date, cumulative variances show an SV of +4% and a CV of –6%.  Most of the 
negative cost variance continue to be in Support Services and Maintenance (-$14M). 
 
The PBD has maintained positive cumulative schedule variances for the last ten 
months.  
 
KH completed $7.2 of PWA earned value this quarter, adding another $4.5M to the 
cumulative schedule variance, which now stands at $7.5M (+26.4%). 

Accomplishments this quarter: 

− KH completed three-D&D sets (#62, 
#66, #93 and Area AD (dismantlement, 
Maintenance shop).  One of the larger 
sets completed was Set 66 with thirty-
nine tanks and eleven gloveboxes 

− Two 11,000 gallon 22 foot high tanks in 
B774 were size reduced 

Potential Impacts to Cost & Schedule: 
− The majority of work remaining is the 

removal of four large tanks in B774 that 
contained sludge and Filter Plenums.   

UPCOMING: 
Key Activities / Milestones / GFS/I  
− None 
 
 

Quarterly Cost Variance Percentage
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Quarterly PWA Schedule Variance
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$122M 

PWA 
Completion 

$44M 
36%

 

PBD D 
776/7 Complex 

Gary Schuetz x3016 
 

BCWS LC 268,342 
ACWPCUM 129,487 

BCWPCUM 140,776 

BCWSCUM 115,983 

CVCUM 8% 
Scope 
Completed 52% 

Cost Expended 48% 
 

 
 
 
 
 

This PBD is ahead of schedule and under budget. The PBD has a schedule 
variance of $24.8M (21.4%), and a CV of $ 11.3M (8.0%).  
Most of the positive SV is in Decommissioning (22.4M). The positive CV 
is mostly attributable to D&D Technology ($2.4M). 
Predetermined Work Activities continue their positive trend and are more 
than 130% ahead of schedule ( $43.8M), at the end of the Quarter.  The 
contractor accomplished $5.6M in PWA scope this quarter – more than 
doubling planned performance.  

Accomplishments this quarter: 

− 5 work sets this Quarter (5  total FY 03) 
− 73 of 84 work sets completed to date 
− Completion of the buried equipment work 

set, eliminating a significant project risk 
that resulted from the unknowns in this set.

Potential Impacts to Cost & Schedule: 

− Planning for building demolition remains 
as a challenge in baseline assumptions 

Upcoming: 
Key Activities / Milestones / GFS/I  
− Contaminated building demolition 

strategies are being discussed with DOE.  
The project is evaluating risks when 
demolishing the contaminated facility 
without a confinement structure.  The 
target date for regulator approval of the 
structural demolition is July 2003. 

− Nuclear Material removal thresholds being 
met to permit removal of Criticality Safety 
system and classification of Nuclear 
Facility Hazard Categorization 3. in 2nd 
and 3rd quarters respectively. 

Quarterly Cost Variance Percentage
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Quarterly PWA Schedule Variance
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PBD E  
Industrial / Site Services 

Steve Tower, x2133 

 
BCWS LC 792,211 

ACWPCUM 270,205 

BCWPCUM 334,450 

BCWSCUM  
275,113 

CVCUM 19% 
Scope 
Completed 42% 

Cost Expended 34% 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
  
 
 
 
  
 

Accomplishments this quarter: 

− Demolished Buildings 884 (waste 
warehouse), 910 (evaporation system for 
process waste), Tents 7, 8 & 9, three 
above ground tanks (308-A-C), 666 
(waste storage shed), 335 (fire training 
building), and six other smaller IPABS 
buildings. 

Potential Impacts to Cost & Schedule: 
 
− The contractor found that his fund burn 

rate exceeded the available funding so 
work slowed in major buildings by 
reducing the work week from 50 to 40 
hours in building 881, virtually stopped 
work in building 883, and reduced 
overtime in building 865.  While this 
will slow completion of the buildings, 
work will still finish well ahead of 
baseline schedule. 

UPCOMING: 
Key Activities / Milestones / GFS/I  
 
− Buildings 112, 441, 443, 334, and 551 

and tents 10 & 11 are likely to finish in 
next three months.  Some of these were 
changed to next quarter from last quarter 
due to new priorities set by K-H. 

PWA 
Completion 

Quarterly Cost Variance Percentage
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Quarterly PWA Schedule Variance
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The Project continues ahead of schedule and under cost.  Compared to 
baseline, actual cost variance is 19% ($64M), and schedule variance is 22% 
($59M).   
This PBD is a major contributor to the Closure Project’s positive Cost 
Variance; 49% of the Project’s positive CV at the PBD level is in this PBD. 
The project continues to track toward early completion but this is based on 
the assumption other projects will complete early enough to remove 
infrastructure facilities such as roads and utilities.  Progress is being made 
across the project, but Building 865 continued raising safety concerns that 
slowed its work.   
No new PWA scope was completed this quarter in this PBD.   

$306M 

$9.5M 
3%
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PBD F  
Material Stewardship 

Fran Geurink   x4619 
 

BCWS LC 860,067 

ACWPCUM 420,043 

BCWPCUM 434,567 

BCWSCUM 424,425 

CVCUM 3% 
Scope 
Completed 51% 

Cost Expended 49% 
 

 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Accomplishments this quarter: 

− Shipped 9,984 m3 of LL Waste to NTS  
− Shipped 2,778 m3 of LLM Waste  
− 914 m3 of TRU Waste were shipped 

to WIPP in 93 shipments  
− The Milestone for Roaster Oxide was 

met in October FY03, nearly a year 
ahead of time 

− 27 tanks containing Solar Pond 
Sludge were emptied and removed 

Potential Impacts to Cost & Schedule: 
 
− Receiver sites for LLMW (>10nCi/g)  

UPCOMING: 
Key Activities / Milestones / GFS/I  
  
− Current plan is to begin shipping TRU 

classified Waste to WIPP in March.   
 
 
 
 
 
 
 
 
 

Quarterly Cost Variance Percentage
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Quarterly PWA Schedule Variance
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PWA 
Completion 

$161M 

$39M 
24%

With 51% of the work scheduled to have been completed, this PBD is 
under cost and ahead of  schedule.  The PBD has a cost variance of $ 
15M (3%), and a schedule variance of $10M (2%). Overall positive 
cost variance is primarily due to shipping efficiencies, record shipping 
volumes and lower waste characterization costs.     
RFFO validated $8.5M in PWA scope performance this quarter, 
bringing the accumulated positive schedule variance to $16.5M.   
KH reports $1.3M less in PWA earned value to-date, due to differing 
methods of EV calculation. 
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PBD G  
Remediation 

Norma Castañeda  x4226 
 

BCWS LC 295,956 

ACWPCUM 28,588 

BCWPCUM 50,537 

BCWSCUM 28,534 

CVCUM 43% 
Scope 
Completed 17% 

Cost Expended 10% 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

  

This PBD is ahead of schedule and under cost. The CVCUM is at +43 % 
($22M), and the traditional SVCUM is at 77 % (also $22M). The main drivers 
for the positive variances are the site prep and mobilization activities of the 
903 Pad, and the accelerated completion of the Solar Evaporation Ponds 
Remediation. 903 Pad activities are now overrunning. 
Agreements have been reached regarding RFFO validation of PWA earned 
value where regulator approval of close-out reports is required. Accordingly, 
last quarter’s $5.6M delta in PWA completions is resolved this quarter, 
along with an additional $15.8M in validated PWA work scope.   
The cumulative validated PWA Earned Value (BCWP) now stands at 
+$22.8M  with a +$21M Schedule Variance.

UPCOMING: 
Key Activities / Milestones / GFS/I  
− Continue excavation at 903 Pad  
− Complete field characterization of IHSSs 

surrounding B771/774 complex (75 
locations) 

− Conduct 904 Pad field characterization 
(February 2003) 

− Conduct Industrial Area Decon Pad 
characterization (February 2003) 

− Begin UBC characterization of 
B371/374 complex (February 2003) 

− Begin UBC remediation of B441 (March 
2003) 

Accomplishments this quarter: 

− Began excavation at 903 Pad:   
11% complete. 

− Completed Solar Evaporation Ponds 
remediation closure in December 2002. 

− Completed 60% design for Present 
Landfill cover. 

− Delivered two Closeout Reports to the 
regulatory agencies for their review and 
approval- Solar Evaporation Ponds, and 
IHSS Group 600-1(Temporary waste 
storage- B663) 

Potential Impacts to Cost & Schedule: 
− None at this time 

Quarterly Cost Variance Percentage
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Quarterly PWA Schedule Variance
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PWA 
Completion 

$240M 

$23M 
10%
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PBD H 
Engineering, Environmental, Safety, Health & Quality 

Noss  x4371 
 

BCWS LC 239,299 

ACWPCUM     115,869 

BCWPCUM      132,551 

BCWSCUM 132,551 

CVCUM 13% 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Accomplishments this quarter: 
− Solar Ponds project accelerated and closed without a single safety incident. 
− Completed and Closed 6 IHSSs. 
− 903 Pad safety Analysis approved by regulators. 
− B371 Nuclear Criticality Program Assessment completed with no findings. 
− Joint RFFO – KH ISM assessment completed with 4 findings and 3 opportunities for improvement. 
− Nearly all categories of safety events decreased during the 1st quarter (from 411 to 298 reportable events).  
 

Potential Impacts to Cost & Schedule: 
− Loss of 75% of the B371 trained craftspeople in the safe operation of PuSPS may impact PuSPS schedule.   

UPCOMING: 
Key Activities / Milestones / GFS/I  

− Closeout of B881 site 

− NFA determination for IHSS 300-6 Pesticide Shed. 

$133M 
55% 

$239M 

Scope 
Completion 

Quarterly Cost Variance Percentage

-100%

-50%

0%

50%

100%

-$20,000

-$10,000

$0

$10,000

$20,000

CV%QTR 14.7% 9.6% 12.4% 9.6% 7.7% 19.9% 16.5% 17.7% 25.8% 2.3%

CV % CUM 7.8% 8.2% 9.1% 9.2% 9.1% 10.3% 11.0% 11.7% 13.2% 12.6%

CV$CUM 2,843 3,914 5,423 6,596 7,130 9,194 11,024 13,012 16,510 16,682
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This level-of-effort PBD is +13% under budget (+$16.7M).   The 
contractor attributes the positive CV in this PBD in large part to staff 
vacancies.   
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PBD J 
Support Project 

Bob Birk  x5921 
 

BCWS LC 591,151 

ACWPCUM     204,960 

BCWPCUM      242,689 

BCWSCUM 242,689 

CVCUM 16% 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This level-of-effort PBD has completed 41% of its workscope and expended 35% 
of its costs.  PBD J tends to run positive cost variances with an average monthly 
CV of +19% calculated since June 2000.  It is currently 16% under cost with a  
cumulative CV of +$38M.   

This PBD is also a major contributor to the Closure Project's overall positive cost 
variance with 28% of the project's positive CV at the PBD level. 

 

Accomplishments this quarter: 
− Grievance backlog was significantly reduced, the Composite Crew agreement with construction trades was signed and 

implemented, CBA changes were made and ratified with minimum of disruption and the expense of formal negotiations 
was avoided, and Career Transition Center has extended service to all site subcontractor employees. 

Potential Impacts to Cost & Schedule: 
− None. 

UPCOMING: 
Key Activities / Milestones / GFS/I  
− None 

CAD Cost Analysis: 
JAA – KH Executive Office  was +82%, or $13.3M.  The positive CV is primarily due to cost risk funds held in management reserve (contingency) in this 
cost account, along with previous understaffing.   

JAB – General Counsel & Audit was +24%, or $1.5M. The positive CV is due to historical under staffing. 

JAC – Planning and Integration cost variance was +21% or $4.4M.  The positive CV is due to periodical under staffing and reduced consulting subcontract 
costs.   

JAE – Steelworker Overhead cost account was +25% or $3.3M. The positive CV is due to historical difference between the budgeted amount of lump sum 
bonuses planned for distribution and the amount actually paid as well as lower idle/training time charges. 

JAG – Fringe Benefits- was +111% or $7.9M. The positive CV is due to a greater than planned recovery of fringe benefits costs because more labor hours 
were worked than originally planned.  This is due to higher than anticipated use of security and steelworker overtime.   

Scope 
Completion 

$591M 

$243M 
41% 

Quarterly Cost Variance Percentage
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Rocky Flats Field Office 
Budget: Lance Schlag x3171 

 
 
RFFO Budget  
NOTE:  FY03 Budget not yet final 
 
Performance    
EW05 Budget Authority Planned $25.1 M, Obligated through December - $0.4 M.  
FS40 Budget Authority Planned $0.1 M, Obligated through December - None. 

 

Issues/Concerns    
None identified at this time.   
. 

Upcoming Focus 
Continuing to manage commitments and obligations in a manner that reduces RFFO support requirements and provides 
additional funding to Kaiser-Hill to accelerate closure activities. 
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Appendix-A 

Appendix A 
POC: Greg Moore x2394 

SNM Shipping 
Update as of February 2003 
 
Description: 
Removal of special nuclear material (SNM) is a critical activity in achieving RFETS closure schedule and cost 
targets. The magnitude of the uncertainties related to SNM shipping are decreasing as DOE addresses the issues of 
shipping containers and receiver sites.  Remaining key issues include: 
• EM-5 packaging approvals to use the 9975 for certain plutonium metals, oxides and special items 
• Approval to use the DT-22 for uranium items with sample holes 
 

Current Status: 
DOE guidance includes: 
• Plutonium metals and oxides will be sent to SRS 
• HeU will be sent to SRS 
• 125 parts greater than 1000 A2 will be packaged in containers certified for these materials and shipped to SRS 
• 12 special items to LLNL  
• Low purity oxides will be disposed at WIPP 
• Plutonium Chloride compounds can be stabilized at 750º 
 

Milestones 
• Shipments to SRS have begun. 
 

Top to Bottom References 
• Issue #5 Safeguards and Security:  Reducing the Threat at EM Sites – Special Nuclear Material remaining at 

Rocky Flats longer than necessary is not optimum for safety and security and increases the baseline cost of 
operating the site. 

• Issue #10 Packaging and Transportation to Support Accelerated Risk Reduction – current packaging and 
transportation policies and procedures are delaying the removal of the material from Rocky Flats, causing 
increased costs and delaying risk reduction.  In addition, the lack of organizational responsibility and 
accountability for packaging and transportation has resulted in long delays in package certification (e.g., 9975, 
DT22), which in turn has caused delays in the removal of materials from sites.  The inability to predict when 
certified containers will be available makes it difficult to schedule SSTs and to negotiate shipments with states. 

 

Sensitivities 
• If there are cost and schedule impacts, the contractor will request an equitable adjustment resulting in an 

increase to target cost and target schedule. 
• Tri-Valley CARES lawsuit 
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Appendix B 
POC: Steve Slaten  x4839 

Lam Xuan, x3135 
Orphan Wastes 
Update as of February 12,  2002 

 

Issues: 
• Lack of Disposal Capability for Mixed Low-Level Waste greater than 10 nanocuries per gram 

The site currently lacks a disposal site for mixed low-level waste (MLLW) with activity levels greater than 10 nanocuries 
per gram (nCi/g).   Two sites have been identified by the Radioactive Waste Programmatic Environmental Impact 
Statement (PEIS): Hanford and the Nevada Test Site (NTS).  Hanford is not available due to ongoing efforts with the 
Hanford Solid Waste Program Environmental Impact Statement.  The Record of Decision for this EIS is not expected until 
July 2003 at the earliest.  NTS has submitted a permit to the State of Nevada to allow offsite waste disposal of MLLW.  
This permit is currently under review by Nevada.  It is not known when this permit will be approved and disposal of Rocky 
Flats’ MLLW could commence.  This lack of disposal capability complicates the Site’s plans for treatment of MLLW with 
activity greater than 10 nCi/g.  There are STP milestones to complete offsite shipment of approximately 1000 cubic meters 
of MLLW, most of it greater than 10 nCi/g.  Without disposal capability, this waste will either need to be stored offsite at 
the commercial treatment facility at increased cost to the closure project or returned to the site after treatment, again with 
increased costs.  Commercial facilities are also restricted by their license limits for storage of radioactive material.  
Additionally, onsite storage capacity is diminishing as facilities are being decommissioned and demolished.  Some of these 
wastes may be segregated with a subset falling below 10nC/g or above 100nC/g, which may then have current disposal 
options.   

• TSCA Incinerator 
The Toxic Substances Control Act Incinerator (TSCAI) in Oak Ridge, Tennessee, is currently the only 

available facility for some RFETS wastes requiring incineration.  Due to higher than expected levels of 
Be, two of the original FY02 milestones were not met.  These waste streams are PCB Solids and Organic 
Solids, Non-PCB.  A one-year milestone extension was approved by the CDPHE for these milestones.  
The waste streams have been subdivided to split out the high beryllium population.  The result is most of 
these two waste streams meet the TSCAI acceptance criteria.  Treatment options are being evaluated for 
the high beryllium subpopulations of these waste streams.   

• Availability of Commercial Treatment Facilities 
Some existing wastes are without an available treatment facility.  For MLLW, there are several waste streams that do not 
have a clearly identified treatment option.  These waste streams are: 
-   Trench T-1 remediation waste (220 cubic meters) 
-   High beryllium PCB Solids and Organic Solids, non-PCB (~3 cubic meters) 
-   Used Absorbents (1 cubic meter) 
RFETS is working with EM-50 on the Trench T-1 waste stream and is currently performing treatability studies at a 
commercial vendor.  The high beryllium and used absorbent waste streams are relatively small and treatment options are 
being evaluated by Kaiser-Hill. 

• TRU disposition at WIPP 
Pathways for transuranic (TRU) wastes, at one time called “orphans,” have been defined.  All TRU waste will be disposed 
at WIPP.   Special characterization and transportation needs are being resolved for the following TRU wastes: 
1. Legacy Solidified Organic TRU (OASIS) ~725 drums 

- Solid Core Sampling at Argonne West Lab (statistical sampling of about 46 drums of the OASIS and aqueous TRU 
waste populations)  

- Extended gas generation testing at Argonne West for  wastes with Hydrogen Gas Generation Problem 
(subpopulation of OASIS  (~469 drums) 

- Gas getters 
- Arrow-Pak macro encapsulation 
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Appendix B, CONT… 
2. Aqueous TRU (~311 drums) 

- Solid Core Sampling at Argonne West Lab (statistical sampling of about 46 drums of the OASIS and aqueous TRU 
waste populations)  

3. Organic TRU liquids (~50drums) 
- Develop manual coring method on site 

4. Disposal of Classified TRU waste at WIPP (~237 drums) 
- 167 drums without beryllium have been approved by both NMED and EPA for disposal at WIPP. 
- 49 drums of beryllium are waiting to be approved by NRC under TRAMPACT rev. 19b by April 2003. 
- 21 drums of tatalums need to be delared as wastes. 

5. TRU waste contaminated with PCB > 50 ppm (~25 drums) 
- EPA has approved for disposal at WIPP and the decision in under public review and comment to be completed by 
2/28/03. 

- WIPP is concurrently submitting the permit modification to NMED for approval. 
 

Background: 
Orphan wastes are mixed or PCB wastes that have no current path for treatment to meet disposal site waste acceptance 
criteria or transportation requirements.  As required by the Federal Facility Compliance Act of 1992, a Compliance Order on 
Consent was signed in 1995 to implement a treatment plan for those wastes in violation of the one year RCRA storage 
prohibition.  This Site Treatment Plan (STP) describes the treatment options for each waste stream and establishes milestones 
on a rolling basis through negotiations with the State.  Milestones are proposed and updated in the Annual Progress Report 
and Quarterly Progress Update reports.  Compliance with the STP is necessary to allow the site to continue storage of mixed 
wastes in excess of one year without being subject to fines or penalties.  To date all milestones have either been met or have 
been extended by the State.  RFETS has several mixed waste streams with milestones due in FY 2003.  RFETS continues to 
make progress in finding treatment options for wastes.   
  
EM-50 is providing technical support and funding to find solutions for treatment challenges.   
Teams are being created to provide technical support for: 
- T-1 Trench Material Disposition Plan 
- Bypass and Wet Slurry Cake Sludge Treatment and Disposition Plan 
- Plan for Mitigation of WIPP Transportation Issues involving TRU Oasis Sludge 
  
Impacts: 
1. If treatment and/or disposal facilities are not found for Low Level Mixed and TRU Mixed Waste, the waste would have 

to be stored at RFETS or another DOE site or at a commercial facility, after closure. 
2. Lack of disposal capability may result in increased storage and/or transportation costs. 
3. Request extension of STP Milestone(s) from the CDPHE if necessary.  
  

Recommendations: 
• Continue partnering with K-H, and work with EM-50 on technical assistance for problematic waste streams. 
• Brief manager monthly on status of Orphan Wastes. 
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Monthly Cost Variance
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Cost Variance Trending 
The following charts depict Project cost variance trends by quarter and monthly as referenced in the Cost section of the Executive Summary. 

Quarterly CV 
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Other Schedule Performance Indicators 
The following charts depict Project schedule variance metrics used to evaluate K-H schedule performance as referenced in the Schedule section of the 
Executive Summary. 
Traditional Schedule Variance 
SV$: +$125M SV%:  +7%, improving trend    
Traditional Schedule Variance (SV) for target activities improved from $90M and 5% in September.  

 

Modified Milestone Schedule Variance 
SV$: +$120M SV%:+26%, improving trend 

The RFFO has developed a measure of schedule performance called the Modified Milestone SV.  This measure takes all level 
of effort activities and pre-May 25, 2000 activities out of the SV calculation, and adds non-target, EW40 Technology 
Development milestones.  The activities that remain use the traditional method (percent complete of each activity or 
milestone) to determine earned value.  The current Budgeted Cost of Work Scheduled (BCWS) for these modified milestone 
activities is $468M, and the life cycle BCWS for these activities is $1.6 billion (B). The Modified Milestone SV improved 
$38M since September.  The change in this indicator is due mostly to additional improvement in the positive schedule 
performance of the Industrial and Site Services Project, and to the improvements in the Material Stewardship and the 
Remediation projects which have both pulled out of their negative schedule variances.  About 30% ($467M/$1.6B) of the 
modified milestone activities were scheduled to be complete at the end of 1QFY03, and 37% ($588M/$1.6B) of the modified 
milestone activities were completed. 
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Appendix D CONTINUED 

P3 Completion 
Estimated Completion Date: 15 December 2006 
The K-H generated Estimated Completion Dates (ECDs) from the P3 schedule are represented below.  
K-H continues to examine critical path activities to identify schedule acceleration opportunities.  RFFO is 
monitoring this critical path and will continue to utilize December 15, 2006 as the Estimated Completion Date. 

 

PBD Activity Description Baseline Early Finish Statused Early Finish 
A B371  11-Oct-06 19-Apr-06* 
B B707  13-Mar-06 20-Dec-05 
C B771/774  18-Aug-04 21-Jun-04 
D B776/777  31-Oct-06 27-Mar-06 
E Industrial Sites  11-Oct-06 23-Jan-06 
F Material Stew.  13-Dec-06 13-Jun-06 
G ER 14-Dec-06 22-Jun-06* 

   
 ALL 14-Dec-06 22-Jun-06* 

* Under RFFO Review 
 
Comparative Schedule Metrics  
The project-level positive schedule variances reflect the contractor’s continued success at accelerating workscope. 
However, the majority of accelerated activities have been in PBDs D and E, not on the  Critical Path.  A 
comparative review of schedule performance indicators continues to indicate that positive schedule metrics in the 
Building 776 Closure Project (PBD D), and the Industrial and Site Services Project (PBD E) still mask negative 
schedule metrics in the Building 371 Complex Project (PBD A) caused in part by delays in composite preparation 
and SNM removal.  

K-H’s critical path revisions in September have resulted in some projected early finish dates for the individual 
Projects.  DOE is still reviewing the K-H changes and will utilize December 15, 2006 as the estimated completion 
date for the Total Project until the review is complete.   

Project  SVTRAD SVPWA SVMM SVP3 +/- 
Days 

1A 371 Complex Project -3% 3% -7% 109**
1B 707 Complex Project 7% 30% 19% 51
1C B771/774 Closure Project 4% 26% 8% 41
1D B776/777 Closure Project 21% 136% 53% 138
1E Industrial and Site Services Project 22% 189% 93% 165
1F Material Stewardship Project 2% 69% 10% 115
1G Environmental Remediation  77% 1299% 87% 109**

 Total Project: 7% 59% 26% 109 **
*The RFFO Validated Percentages differ from the KH reports 

** Under RFFO Review 
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Key Definitions / Terms 
Rocky Flats' schedule performance indicators: 
All indicators (except P3) use the standard formula SV=BCWP-BCWS and are measured in dollars, not time. Performance is 
measured against the Life-Cycle Baseline as presented in June 2000 with minimal adjustments approved through our rigorous 
Change Control Process.  The indicators defined below differ mainly in which budgeted costs are included in the analysis. 
Traditional Schedule Variance (SVTRAD):  This indicator addresses schedule performance compared to plan for the entire 
project contracted with Kaiser-Hill.  It includes all "Target" costs as defined by the contract (EW05, EW02, FS40, GG08, 
YN01, and NN61).  It does NOT include budgeted costs for things like performance fee, technology deployment, and program 
(RFFO) funds.   A positive variance means that, compared to the original plan, more work was accomplished than planned. A 
negative variance means that less work has been accomplished than planned.  
Modified Milestone Schedule Variance (SVMM):  This schedule performance indicator is designed to focus on all the 'real' 
work at the site.  It removes level-of-effort activities from the analysis, but adds the Technology Deployment budget.   
Again, the variance indicates that more work or less work was accomplished than planned. 
Predetermined Work Activities Schedule Variance (SVPWA):  In order to best assure that the government is awarding 
performance fee for the accomplishment and acceleration of the most important work at Rocky Flats, our contract with Kaiser-
Hill includes a list and schedule of ~900 "Predetermined Work Activities" against which performance is measured and 
provisional fee is paid.  Generally, SVPWA calculations allow for earning value only when an activity is 100% complete (all or 
none), unless the activity is a quantity-based measure.  These activities represent critical work necessary to the timely closure of 
the Site, and performance is measured against the baseline schedule set out at the beginning of the contract.  Although the 
contractor is free to realign specific work activities as they see fit, the dollar amount of work accomplished against these critical 
activities is expected to remain on plan to facilitate timely closure of the site.   
Primavera Project Planner Schedule Variance (SVP3):  In contrast with the previous indicators, the P3 schedule variance is 
measured in units of time (days).  The Primavera project scheduling software computes the longest (critical) path through the 
contractual work on the Project and arrives at the Statused Early Finish, (a.k.a. Estimated Completion Date).   Variance is 
measured against the Baseline Early Finish as established in June 2000.   
Orphans – Low Level Mixed Waste Orphans.  Wastes which must be removed from the Site but for which no disposal / 
treatment path has been identified and/or approved. 
D&D – Deactivation and Decommissioning.  Deactivation: the process of placing a "building" in a safe and stable condition.  
Decommissioning: All activities that occur after deactivation.  Includes decontamination and dismantlement /demolition.   
M5 - RFCA Earned Value Aggregate (over 50%) Milestone.  Fiscal Milestones M1 – M4 require that 50% of the FYBCWS 
in each individual category be completed in that fiscal year.  The FY M5 Milestone tracks the dollar value of the remaining 
BCWS in those categories for the fiscal year and requires that it be completed before the end of the following fiscal year.  The 
M5 Earned Value Milestone can be satisfied with any combination of BCWP from LLW, D&D, ER, and TRU.  However, the 
M5 milestone must be completed for each fiscal year before BCWP can be applied to Milestones M1 – M4 in the following 
year. 

PBD A – 371 Complex Project.  Liquid waste ops, Plutonium Stabilization & Packaging System (PuSPS), repackaging of 
residues, SNM removal (including shipping), and D&D. Building demolition by October 11, 2006. 
PBD B – 707 Complex Project.  SNM holdup removal,  consolidation of SNM into B371, classified matter removal, and 
D&D.  Building demolition by 3/1/06. 
PBD C – 771 Complex Project.  Complex D&D and D&D Programs (site decommissioning program and EM-50 funded 
projects). Building demolition by8/04/04.  
PBD D – 776 Complex Project.  D&D. Building demolition by 10/27/05. Removal of the slab/foundation by 4/26/06 and 
project completion by 10/31/06. 
PBD E – Industrial / Site Services Project. The industrial and site services portion of the RISS Project, and other bldg D&D. 
PBD F – Material Stewardship Project.  Technical program direction and operational support for commodities, engineered 
services, procurement, traffic & transportation, and disposition of waste. 
PBD G – Remediation Project.  The Environmental Restoration (ER) Program portion of the RISS project. The overall scope 
includes Industrial Area and Buffer Zone Closure and environmental restoration including any remaining characterization. 
PBD H – Engineering, Environmental, Safety, Quality, and Health.  Infrastructure.  Includes; project management, 
assessment, oversight, regulatory compliance and monitoring, waste certification, technical training, Nuclear Safety and 
Licensing, Criticality Safety, Fire Protection, Engineering, Safety/Work Control, and Radiological Protection. 
PBD J – Support Project.  General Counsel & Audit (GC&A), Strategic Planning & Integration, Administration, and the K-H 
Executive Office.  


